
 

 

 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 08-19-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  8/15/2022 Week:           18 

Client:  Whitman, MA To:       8/19/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
 

1. C. Naughton had one crew continuing the sewer force main installation on Auburn Street. C. Naughton 
installed approximately 600 LF of new 20-inch PVC sewer force main along Auburn Street. Approximately 
80% of the sewer force main is complete on Auburn Street.  
 

2. C. Naughton had a second crew continuing the installation of the water main on Auburn Street. C. 
Naughton installed approximately 900 LF of the new 12-inch DI water main and two 6-inch water main 
gate valves on Auburn Street. Approximately 40% of the water main is complete on Auburn Street. 
 

3. C. Naughton completed several test pits along Auburn Street via vacuum excavation to verify the location 
of existing utilities.  
 

4. C. Naughton detoured traffic onto Beaver Street and Alger Street while the sewer main work was on-going 
this week. A copy of the detour plan is attached for reference.  

 
5. All trenches will be backfilled, compacted, and paved prior to leaving for the weekend. 

 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C.  Naughton will have two crews on site next week (week of 8/22/2022) to continue installation of both 
the 20-inch PVC sewer force main and 12-inch DI water main on Auburn Street.  
 

2. C. Naughton will have a third crew on-site on Monday 8/22 to begin installation of the new 20-inch HDPE 
sewer force main within the cross-country easement. Work is anticipated to begin in the cross-country 
easement between Auburn Street in Whitman and Alger Street in Brockton.  

 



 

 

 
 
 

3. C. Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton 
will maintain access for local residents and for emergency vehicles while the detour is on-going.  
 

4. Daily traffic updates to the Town’s project website will be posted to alert residents of anticipated road 
closures and detours. 

PROJECT PHOTOS 

 
 
 
 
 
                                                                                                                                       
 
 

Prepared By:  Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC 
Reviewed By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: Temporary Paving of the Sewer 
Trench on Auburn Street 

Photo 3: Installation of a 6-inch Water Main 
Gate Valve on Auburn Street 

Photo 1: Installation of 12-inch DI Water Main on 
Auburn Street 
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